Naval Station Treasure Island
Environmental Cleanup Program
Document Tracking Sheet
July - December 2015

DRAFT RTC FINAL
Agency Comments z
9 2 a 'g Preliminary | Resolve and
E Document Title & Information g Azr::c'i‘;s b 9 § ,L—_’ w|& "E RTCs to Concur on AFIZ:Ic'iZs Comments
- 3] ate Due Bl | g ’g Agencies RTCs 9
L £
=
Radiological Reports
FSS Report for Building 3 . Jending modification
1 |RPM: Danielle Janda § 08/10/15 09/09/15 1] 10/09/15 11/08/15 12/01/15
PM: John Baur, Gilbane
|Fss Report for Selected Storm and Wastewater Pending modification
2 ;I:,:s:-Panlqnie”eJonda g 09/17/15 10/17/15 21 11/16/15 12/16/15 01/08/16
PM: John Baur, Gilbane
Historic Avenue N Storm Drain Removal WP
3 |RPM: Tony Konzen i ] 09/14/15 10/12/15 3| 10/26/15 11/09/15 11/19/15
PM: TBD
FSS Report for Site 30, Extended
4 |RPM: Danielle Janda ! 10/07/15 11/06/15 41 11/28/15 12/28/15 01/08/16
PM: Ulrika Messer, CB&i
FSS Report for Storm/Waste Water Lines - Part Il
5 |RPM: Danielle Janda ! 10/14/15 11/13/15 51 12/05/15 01/04/16 01/15/16
PM: Ulrika Messer, CB&i
FSS Report for Waste Water Lines (Main)
6 |RPM: Danielle Janda ! 10/21/15 11/20/15 61 12/12/15 01/11/16 01/22/16
PM: Ulrika Messer, CB&
FSS Report for Site 31
7 |RPM: Louie Cardinale ! 12/23/15 01/25/16 7 | 02/24/16 03/23/16 04/06/16
PM: TBD
FSS Report for Site 6
8 |rRPM: Louie Cardinale ! 10/30/15 12/04/15 8| 12/14/15 12/28/15 01/18/16
PM: Shanti Montgomery, TIEC
FSS Report for Northeast Corner
9 |RPM: Danielle Janda ! 11/06/15 12/08/15 9 1 12/30/15 01/29/16 02/09/16
PM: Ulrika Messer, CB&
FSS Report for Site 32A °
10 JRPM: Danielle Janda § 11/16/15 12/16/15 10] 01/15/16 02/14/16 03/08/16
PM: John Baur, Gilbane
FSS Report for Site 24 (Building 342, Lot 49)
11 JRPM: Danielle Janda ! 10/23/15 11/24/15 12/16/15 01/15/16 01/26/16
PM: Ulrika Messer, CB&
Site 12 Phase Il FSS Work Plan
12 JRPM: Chris Yantos ! 10/13/15 11/12/15 12] 11/23/15 11/30/15 12/07/15
PM: Ulrika Messer, CB&
FSS Report for Site 20
13 JRPM: Danielle Janda ! 10/30/15 12/01/15 13] 12/23/15 01/22/16 02/02/16
PM: Ulrika Messer, CB&
Site 6
Pre-Remedial Design Data Gaps SAP
RPM: Bryce Bartelma '] 01/15/15 | v | 02/13/15 |v |v|v|¥ 03/17/15 | v | 04/17/15 | v ] 06/17/15 | v
PM: Ted Tyler, CE2 Kleinfelder
RD/RAWP
14 IRPM: Bryce Bartelma ! 10/01/15 11/02/15 12/02/15 01/01/16 01/22/16
PM: Ted Tyler, CE2 Kleinfelder
Site 12
Action Memo for Removal Actions at Site 12 ©
15 |RPM: Bryce Bartelma § 06/10/15 | v | 07/08/15 |[v |v|v 08/07/15 08/29/15 09/30/15
PM: Cheryl Martin, TriEco-Tt
SWDA Bigelow Court PCSR Report °
16 |RPM: Tony Konzen é 07/15/15 08/14/15 08/24/15 08/31/15 09/08/15
PM: Ulrika Messer, CB&l
Gateview Area TCRA WP
17 |RPM: Bryce Bartelma '9_: 12/10/15 01/09/16 01/19/16 01/26/16 03/14/16
PM: TBD
PP/RAP
18 RPM: Bryce Bartelma '9_: 12/04/15 01/03/16 01/13/16 01/20/16 03/24/16
PM: TBD
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Site 24
Soil Gas Data Gaps Sampling and Sites 21 and
24 Well Destruction WP
RPM: el Janea | 04/24/15 | v | 05/25/15 |v |v |[v v 06/12/15 | v | 06/17/15 | v ] 07/13/15 | v
PM: Patrick Haomner, Trevet
ROD/RAP
19 IRPM: Danielle Janda | 05/06/15 | v | 06/05/15 v |v|v 07/17/15 08/04/15 08/27/15
PM: Jean Michaels, TriEco-Tt
Site 31
[rRACR
20 |RPM: Louie Cardinale V| 06/26/15 | v | 07/27/15 08/31/15 09/28/15 10/12/15
PM: John Baur, Gilbane
WP/SAP
21 RPM: Louie Cardinale '% 10/29/15 11/29/15 12/13/15 12/20/15 12/30/15
PM: TBD
Site 32
ROD/RAP
22 |RPM: Danielle Janda '% 12/07/15 01/07/16 01/21/16 02/18/16 03/08/16
PM: TBD
Groundwater Monitoring
2014 Sites 6, 12, 21, 24 Groundwater Report
23 |RPM: Louie Cardinale ! 04/17/15 | v | 05/18/15 |v |v |¥v 07/17/15 08/14/15 09/04/15
PM: Patrick Hamner, Trevet
Other Reports
2014 Finding of Suitability to Lease (FOSL) ©
24 |RPM: Sarah Ann Moore § 08/28/15 09/28/15 10/12/15 10/19/15 10/27/15
PM: Dennis Kelly, TriEco-Tt
Sites 21, 27, & 30 LUC Inspection Report ©
RPM: Danielle Janda § 04/16/15 v | 05/18/15 |v |v |v 06/12/15 | v ] 06/22/15 | v | 06/26/15 | v
PM: Marcie Rash, TriEco-Tt
2015 Site Management Plan ©
25 IRPM: Danielle Janda § 07/31/15 09/01/15 09/29/15 10/21/15 11/20/15
PM: Marcie Rash, TriEco-Tt

v Production or review of document is complete. Abbreviations:

X Received nofification of no comments or
comments deferred to other agency.

Grey shading indicates the document is finalized.

Blue shading indicates agency review comments are
due within the next 30 days or are outstanding.

Yellow shading indicates documents that will be
issued draft or final within the next 30 days.

Purple shading indicates priority document for
upcoming January 2016 transfer.

Turquoise shading indicates priority document
for upcoming December 2016 transfer.

Green shading indicates priority document for
transfer in 2018.

Orange shading indicates priority document for
transfer in 2021.
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CTO/DO = Contract task order/delivery order
DTSC = Department of Toxic Substances Control
EPA = U.S. Environmental Protection Agency
FS = Feasibility study

FSS = Final status survey

LUC = Land use control

NA = Not applicable

NTCRA = Non-time critical removal action
PCSR = Post-construction summary report

PM = Project manager

PP = Proposed plan

RACR = Remedial action completion report
RAP = Remedial action plan

RAWP = Remedial action work plan
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RD = Remedial design

ROD = Record of decision

RPM = Remedial project manager

RTC = Response to comments

SAP = Sampling and analysis plan

SWDA = Solid waste disposal area

TBD = To be determined

TCRA = Time-critical removal action

TICD = Treasure Island Community Developers
TIDA = Treasure Island Development Authority
TPH = Total petroleum hydrocarbons

TSP = Task specific plan

Water Board = Regional Water Quality Control Board



